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Purpose

 Inform the CAB Strategic and Legacy Management 
Committee on the planning hierarchy utilized at SRS.
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Main Categories of SRS Planning

 Strategic                         Purpose is to communicate the vision for the 
Planning future of the Savannah River Site and provide 

direction to accomplish current and future 
missions.

 Operational Emphasis is on defining the scope of work, 
Planning   resources, project management structure

and funding required to accomplish DOE 
missions at SRS.

 Tactical                    Emphasis is on the identification and execution
Planning of tasks and activities that support Operational 

and Strategic Plans.
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SRS Planning Hierarchy

Savannah River Site
Strategic Plan

Site Strategic
Comprehensive Plan (TYSP)

NNSA Strategic
Program Plans

EM Strategic
Program Management Plan (PMT)

• Defense Program 

• Nuclear Non-Proliferation

• EM Clean-up Strategies & Baseline
• Business Management
• Resource Requirements
• Project Execution Plans

EM Operational 

EM Tactical 

• Current & Future Mission Plans
• Facility & Infrastructure Plans
• Utilization & Condition Analysis
• Land Use

• System Plans
• Near Term Baselines
• 5 year Budgets

• Integrated Priority List (IPL)
• FY 09, 10, 11 Budgets 
• Organization Performance

Management Plan (OPMP)
• Performance Evaluation and 

Measurement Plan (PEMP)

Site Operational 
• Specific Infrastructure Plans

Site Utilities      Roads & Bridges
Railroads          Admin Buildings
Water                Etc.

Site Tactical 

• Integrated Priority List (IPL) 
• Infrastructure  Maintenance 
• Condition Assessments 

NNSA Tactical

NNSA Operational

• Work Authorization / Execution
Plans

• Milestone Tracking

• Implementation Plans
- Tritium Processing
- MOX Construction

• 5 Year Budgets
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Conclusions, Next Steps

 Extensive efforts are underway to further integrate Strategic, Program 
and Comprehensive plans across the Site to insure efficient utilization of 
resources and funding.

 Current planning processes are being assessed to enable simplification
and streamlining where possible.
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EM           Environmental Management 
NNSA      National Nuclear Security Administration
PMT         Program Management Plan
TYSP       Ten Year Site Plan
IPL           Integrated Priority List
OPMP      Organization Performance Management Plan
PEMP       Performance Evaluation and Measurement plan 
MOX         Mixed Oxide    

Acronym List




